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1 Site Access Agreement with 216 Slauson 0 days Thu 6/13/19 Thu 6/13/19 $—8M3 :

2  iContainerized Solid Waste Disposal (Drums) 0 days Tue 6/18/19 Tue 6/18/19 & 6/18 |

3 Containerized Solid Waste Disposal (20 yd r.o. bin) 0 days Mon 7/1/19 Mon 7/1/19

4 Soil and Soil Vapor Investigation Program 30 days @ Mon 6/10/19 Fri 7/19/119

5 Preparation and Coordination 5 days Mon 6/10/19 Fri 6/14/19

6 Field Work 6 days Mon 6/17/19 | Mon 6/24/19

7 Lab Analysis, Data Evaluation and Report Preparation 19 days Tue 6/25/19 Fri 7/19/19

8 Report Submittal to EPA and RWQCB 0 days Fri 7/19/19 Fri 7/19/19

9  Preparation of Soil Excavation Workplan 20 days Mon 7/1/19 Fri 7/26/19

10 Submittal of Soil Excavation Workplan 0 days Mon 7/29/18 | Mon 7/29/19

11 iEPA and RWQCB Review 30days | Mon 7/22/19 Fri 8/30/19

12 :Demolition of 216 Slauson 35 days Mon 7/22/19 Fri 9/6/19

13 Remedial Implementation 40 days Mon 9/9/19 Fri 11/1/19

14 Planning and Preparation 10 days Mon 9/9/19 Fri 9/20/19

15 Excavation, Laboratory Evaluation and Backfilling 15 days Mon 9/23/19 | Fri 10/11/19

16 Completion Report Preparation 15 days | Mon 10/14/19 | Fri 11/1/19

17  iReport Submittal to EPA and RWQCB 0 days Fri 11/1/19 Fri 11/1/19

18 {EPA and RWQCB Review 20 days . Mon 11/4/19 | Fri 11/29/19

19 iAgency Determination of No Further Action 0 days Mon 12/2/19 | Mon 12/2/19 L@ 12/12
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